
2021 Street & Utility Projects 
Update 08/19/2021 

 
E 8th Street 
 

Highlights from this past week: 

 Sidewalks have been poured. 

 Contractor has been working on restoration and asphalt patching. 
 
Upcoming work: 

 Contractor will continue restoration work next week.   

 Second lift of asphalt scheduled for next Thursday/Friday (Aug 26/27). 

 Project scheduled to be completed on August 30. 
        
 
S Pierson Avenue 
 

Highlights from this past week: 

 Contractor is finishing up water main installation today and will finish up sanitary sewer main 
installation by Friday afternoon. 

 W 4th Street is closed at Pierson Avenue through Friday evening but will be opened back up for 
the weekend. 

 
Upcoming work: 

 Contractor will be working on water and storm sewer lateral connections next week. 
 
                   


